

Technical Group/DAS/IMSS/OL  
WEEKLY STATUS REPORT  
Week of 30 July 1984 to 3 Aug 1984

I. Major Activities During the Past Week:

A. Support to OL:

STAT

CONIF (Contract Information System). Day 3 of the Independent Phase was completed last week. [ ] (U)

ICS (Inventory Control System). Day 3 of the Funded 88's Enhancement was completed on 2 August. Testing is continuing with Day 4. (U)

STAT

Due to severe problems in the [ ] Center during End of Month Processing, there were delays in sending out reports. These problems also resulted in ICSOP being down for all of 1 August. [ ] (U)

STAT

II. General Items:

III. Problems:

IV. Upcoming Events: